COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/22/2007

ESTIMATE SUMMARY 10:18:52
CONTID: C14838 ESTIMATE NO: 0011 PROG SPEC YR:2002
PCN: 14838-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 215.( DAYS TIME ALLOW: 215 WORK DAYS
Ft. Morgan to Brush (Phase II) PERCENT TIME: 100.00 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: IM 0761-190
Ft. Morgan to Brush (Phase II)
NAME OF ROAD: 076A
PROJECT COUNTIES: MORGAN
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/22/2007 DATE TIME STARTED 12/01/2005
P. 0. BOX 4356 DATE LET 06/09/2005 DATE WORK BEGAN
DATE AWARDED 07/25/2005 DATE TIME STOPPED 02/14/2007
DATE CONTRACT EXECUTED 08/12/2005 DATE ACCEPTED 02/14/2007
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 12/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,590,877.02 PARTICIPATING $ 8,417,795.14 $ 0.00
AWARD PROJECT AMT: S  8,279,513.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.99% TOTAL EARNINGS 8,417,795.14 0.00
FUNDS AVAILABLE: $ 173,081.88 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,417,795.14 0.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,000.00 114,192.71
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,407,795.14 114,192.71
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,407,795.14 114,192.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 114,192.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
461.43000 3.000 1,384.29
0010 202-00002 *REMOVAL OF STRUCTURE (SPECIAL) REMOVE PORTIONS OF 0.000 0.000
CORRAL
EACH 0.000 0.00
1,538.09000 0.000 0.00
0015 202-00035 *REMOVAL OF PIPE 56.000 56.000
LF 0.000 0.00
15.38000 56.000 861.28
0020 202-00210 *REMOVAL OF CONCRETE PAVEMENT 13,461.000 13,461.000
SY 0.000 0.00
3.08000 13,461.000 41,459.88
0025 202-00220 *REMOVAL OF ASPHALT MAT 9,718.000 9,718.000
Sy 0.000 0.00
2.05000 9,718.000 19,921.90
0030 202-00810 *REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
76.90000 1.000 76.90
0035 202-01000 *REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
1.03000 0.000 0.00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,398.000 1,398.000
LF 0.000 0.00
2.05000 1,398.000 2,865.90
0045 202-05150 *SANDBLASTING 12,392.000 12,392.000
SF 0.000 0.00
0.46000 12,392.000 5,700.32
0046 202-00250 REMOVAL OF PAVEMENT MARKING MCR 1 LINE 1 26,692.000 26,692.000
SF 0.000 0.00
1.15000 26,692.000 30,695.80
0050 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) DELETED BY 0.000 0.000
CMO #7
cy 0.000 0.00

8.15000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0051 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 49,437.000 49,437.000
cy 0.000 0.00
11.74000 49,437.000 580,390.38
0055 203-01500 *BLADING 68.000 68.000
HOUR 0.000 0.00
123.05000 68.000 8,367.40
0060 203-01550 *DOZING 29.000 29.000
HOUR 0.000 0.00
143.56000 29.000 4,163.24
0065 208-00011 *EROSION BALES (WEED FREE) 350.000 350.000
EACH 0.000 0.00
11.22000 350.000 3,927.00
0070 208-00020 *SILT FENCE 12,675.000 12,675.000
LF 0.000 0.00
1.07000 12,675.000 13,562.25
0075 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
900.00000 3.000 2,700.00
0080 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0083 210-00810 RESET GROUND SIGN MCR LINE 3 14.000 14.000
EACH 0.000 0.00
230.00000 14.000 3,220.00
0085 210-01000 *RESET FENCE 337.000 337.000
LF 0.000 0.00
16.41000 337.000 5,530.17
0090 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
16.92000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 38.400 38.400
ACRE 0.000 0.00
333.25000 38.400 12,796.80
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00047 *SOIL PREPARATION (SPECIAL) 37.800 37.800
ACRE 0.000 0.00
1,204.84000 37.800 45,542.95
0105 213-00002 *MULCHING (WEED FREE HAY) 43.100 43.000
ACRE 0.000 0.00
230.71000 43.000 9,920.53
0110 213-00061 *MULCH TACKIFIER 7,520.000 7,500.000
1B 0.000 0.00
1.49000 7,500.000 11,175.00
0115 213-00100 *SOIL BINDER 7.200 7.200
ACRE 0.000 0.00
405.03000 7.200 2,916.22
0120 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 12,440.000 12,440.000
sy 0.000 0.00
1.13000 12,440.000 14,057.20
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) DELETED BY CMO #5 0.000 0.000
TON 0.000 0.00
11.28000 0.000 0.00
0126 304-06004 AGGREGATE BASE COURSE (CLASS 6) (6") CMO #5 28,731.000 28,731.000
sy 0.000 0.00
3.35000 28,731.000 96,248.85
0127 304-06004 AGGREGATE BASE COURSE (CLASS 6) (8") CMO #5 2,409.000 2,409.000
sY 0.000 0.00
4.46000 2,409.000 10,744.14
0130 304-07009 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,818.360 3,818.360
TON 0.000 0.00
14.36000 3,818.360 54,831.65
0131 900-00006 ADDED ITEM (DOLLAR)/ OVERWT LOADS - ITEM 304 CL 7 -140.000 -140.000
DOL 0.000 0.00
1.00000 -140.000 -140.00
0135 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 43,252.000 43,252.000
sy 0.000 0.00
1.54000 43,252.000 66,608.08
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0140 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 118.110 118.110
TON 0.000 0.00
153.81000 118.110 18,166.50
0145 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 236.000 236.000
TON 0.000 0.00
64.04000 236.000 15,113.44
0150 412-00000 FURNISH CONCRETE PAVEMENT 8,035.000 8,035.000
cy 0.000 0.00
55.00000 8,035.000 441,925.00
0155 412-00800 *CONCRETE PAVEMENT (8 INCH) 0.000 0.000
SY 0.000 0.00
90.00000 0.000 0.00
0160 412-01000 *CONCRETE PAVEMENT (10 INCH) 123,649.000 123,649.000
sy 0.000 0.00
30.00000 123,649.000 3,709,470.00
0165 412-01200 *CONCRETE PAVEMENT (12 INCH) 14,769.000 14,769.000
SY 0.000 0.00
36.00000 14,769.000 531,684.00
0170 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 21.000 21.000
sy 0.000 0.00
20.51000 21.000 430.71
0175 506-00209 *RIPRAP (9 INCH) 7.000 7.000
cy 0.000 0.00
102.54000 7.000 717.78
0179 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
MCR LINE 4
LF 0.000 0.00
80.50000 56.000 4,508.00
0180 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
512.70000 1.000 512.70
0185 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
410.16000 0.000 0.00
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0190 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,588.88000 1.000 3,588.88
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,802.000 1,802.000
LF 0.000 0.00
14.61000 1,802.000 26,327.22
0200 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
871.59000 4.000 3,486.36
0205 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
717.78000 1.000 717.78
0210 606-02005 *END ANCHORAGE (FLARED) 5.000 5.000
EACH 0.000 0.00
1,461.19000 5.000 7,305.95
0215 607-00005 *END POST 2.000 2.000
EACH 0.000 0.00
17.69000 2.000 35.38
0220 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
148.68000 2.000 297.36
0225 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 108.000 108.000
LF 0.000 0.00
2.26000 108.000 244.08
0230 609-60011 *CURB TYPE 6 (SECTION M) 1,421.000 1,421.000
LF 0.000 0.00
5.10000 1,421.000 7,247.10
0235 612-00001 *DELINEATOR (TYPE I) 184.000 184.000
EACH 0.000 0.00
15.38000 184.000 2,829.92
0240 612-00002 *DELINEATOR (TYPE IT) 2.000 2.000
EACH 0.000 0.00

16.41000 2.000 32.82
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 612-00003 *DELINEATOR (TYPE III) 33.000 33.000
EACH 0.000 0.00
17.43000 33.000 575.19
0250 613-50410 *LIGHT STANDARD (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
3,358.17000 4.000 13,432.68
0255 614-00012 *SIGN PANEL (CLASS II) 0.000 0.000
SF 0.000 0.00
17.43000 0.000 0.00
0260 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 0.000 0.000
LF 0.000 0.00
20.51000 0.000 0.00
0265 615-00030 *EMBANKMENT PROTECTOR TYPE 3 3.000 3.000
EACH 0.000 0.00
1,127.94000 3.000 3,383.82
0270 617-00015 *15 INCH CULVERT PIPE 180.000 180.000
LF 0.000 0.00
28.71000 180.000 5,167.80
0275 621-00450 *DETOUR PAVEMENT 7,603.000 7,603.000
sy 0.000 0.00
20.01000 7,603.000 152,136.03
0280 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
52,500.00000 1.000 52,500.00
0285 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
83,000.00000 1.000 83,000.00
0290 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0295 627-00005 *EPOXY PAVEMENT MARKING 262.400 262.000
GAL 0.000 0.00
68.70000 262.000 17,999.40
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 497.000 497.000
GAL 0.000 0.00
29.74000 497.000 14,780.78
0305 630-00000 *FLAGGING 3,119.000 3,119.000
HOUR 0.000 0.00
20.51000 3,119.000 63,970.69
0310 630-00007 *TRAFFIC CONTROL INSPECTION 92.000 92.000
DAY 0.000 0.00
76.90000 92.000 7,074.80
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 198.000 198.000
DAY 0.000 0.00
783.40000 198.000 155,113.20
0320 630-80001 *FLASHING BEACON (PORTABLE) 6.000 6.000
EACH 0.000 0.00
666.51000 6.000 3,999.06
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
256.35000 2.000 512.70
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 115.000 115.000
EACH 0.000 0.00
71.78000 115.000 8,254.70
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 71.000
EACH 0.000 0.00
102.54000 71.000 7,280.34
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 55.000 55.000
EACH 0.000 0.00
107.67000 55.000 5,921.85
0345 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 720.000 720.000
SF 0.000 0.00
16.41000 720.000 11,815.20
0350 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
8,203.16000 2.000 16,406.32
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
2,050.79000 2.000 4,101.58
0360 630-80360 *DRUM CHANNELIZING DEVICE 200.000 200.000
EACH 0.000 0.00
25.63000 200.000 5,126.00
0365 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 50.000
EACH 0.000 0.00
41.02000 50.000 2,051.00
0370 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000
EACH 0.000 0.00
4,101.58000 2.000 8,203.16
0375 630-80370 CONCRETE BARRIER (TEMPORARY) 3,386.000 3,386.000
LF 0.000 0.00
24.22000 3,386.000 82,008.92
0380 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
10.25000 200.000 2,050.00
0385 630-80384 *TUBULAR MARKER 400.000 400.000
EACH 0.000 0.00
30.76000 400.000 12,304.00
0390 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 102.000 102.000
EACH 0.000 0.00
20.51000 102.000 2,092.02
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
5,639.68000 4.000 22,558.72
0400 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70011 F/A PARTNERING 1,870.050 1,870.050
FA 0.000 0.00
1.00000 1,870.050 1,870.05
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 120,000.000 64,712.310
FA 0.000 0.00
1.00000 64,712.310 64,712.31
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT (QC\QA) 234,147.140 234,147.140
FA 0.000 0.00
1.00000 234,147.140 234,147.14
0430 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0432 700-70036 FORCED ACCOUNTS F/A FUEL COST ADJ MCR LINE 2 25,000.000 14,630.080
FA 0.000 0.00
1.00000 14,630.080 14,630.08
0435 700-70380 *F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0436 700-70034 F/A DESIGN FEES CMO6 7,558.390 7,558.390
FA 0.000 0.00
1.00000 7,558.390 7,558.39
0437 900-00006 ADDED ITEM (DOLLAR)/ VECP INCENTIVE CMO 6 160,629.300 126,651.560
DOL 0.000 0.00
1.00000 126,651.560 126,651.56
0438 700-70034 F/A PURCH PIPE PILING CMO 17 24,097.500 24,097.500
FA 0.000 0.00
1.00000 24,097.500 24,097.50
0439 700-70034 F/A PURCHASING BRIDGERAIL CMO #17 44,888.000 44,888.000
FA 0.000 0.00

1.00000 44,888.000 44,888.00
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0690 900-00006 ADDED ITEM (DOLLAR)/ LIEN FOR HIGH MOUNTAIN 0.000 0.000
CONSTRUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,220,359.80 $ 0.00s 7,116,544.10

CAT NO0300 C-22-BU

0440 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
46,142.80000 0.500 23,071.40
0445 206-00000 *STRUCTURE EXCAVATION CMO #7 0.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0446 206-00000 STRUCTURE EXCAVATION CMO #7 497.000 497.000
cy 0.000 0.00
9.40000 497.000 4,671.80
0450 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO #7 0.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0451 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO #7 905.000 905.000
cy 0.000 0.00
24.54000 905.000 22,208.70
0455 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 0.000 0.000
cY 0.000 0.00
42.90000 0.000 0.00
0456 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 661.000 661.000
cy 0.000 0.00
57.84000 661.000 38,232.24
0460 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 88.770 88.770
TON 0.000 0.00
64.04000 88.770 5,684.83
0463 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 0.000 0.000

THAN 10 FEET (CO7)
LF 0.000 0.00

46.81000 0.000 0.00



CONTID: C14838 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0464 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 1,001.580 1,001.000
LF 0.000 0.00
58.51000 1,001.000 58,568.51
0464 MATERIAL ALLOWANCE SP PILE (12.75 X 0.375IN) 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0465 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000
LF 0.000 0.00
46.14000 0.000 0.00
0466 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) PIPE PILE 0.000 0.000
CUT-OFFS LESS THAN 10 FEET
LF 0.000 0.00
36.91000 0.000 0.00
0470 504-04410 BLOCK FACING 5,204.000 3,988.000
SF 0.000 0.00
7.30000 3,988.000 29,112.40
0471 504-06100 GROUND NAILED WALL CIP CMO #8 2,852.000 2,852.000
SF 0.000 0.00
21.66000 2,852.000 61,774.32
0475 515-00120 *WATERPROOFING (MEMBRANE) 516.000 516.000
sy 0.000 0.00
8.00000 516.000 4,128.00
0480 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000
LF 0.000 0.00
128.17000 76.000 9,740.92
0485 601-01000 CONCRETE CLASS B 98.100 98.100
cy 0.000 0.00
277.88000 98.100 27,260.03
0490 601-03040 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000
cY 0.000 0.00
384.52000 0.000 0.00
0491 601-03040 CONCRETE CLASS D (BRIDGE) CMO #7 269.000 269.000
cy 0.000 0.00

446.25000 269.000 120,041.25
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PCN: 14838-BID ESTIMATE RUN 08/22/2007
PROJECT: IM 0761-190 ESTIMATE NO: 0011 10:18:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 C-22-BU

0495 602-00000 *REINFORCING STEEL 1,027.000 1,027.000
1B 0.000 0.00
0.72000 1,027.000 739.44
0500 602-00020 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0501 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 58,670.000 55,070.000
1B 0.000 0.00
0.88000 55,070.000 48,461.60
0505 604-25000 *VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,973.17000 1.000 4,973.17
0510 606-11030 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0511 606-11030 BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000
LF 0.000 0.00
105.88000 255.000 26,999.40
0515 613-00200 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0516 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 129.000 129.000
LF 0.000 0.00
12.47000 129.000 1,608.63
0517 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000
LF 0.000 0.00
18.83000 41.000 772.03
0520 618-00163 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00

158.94000 0.000 0.00
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CAT NO0300 C-22-BU

0521 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000
LF 0.000 0.00
169.18000 379.000 64,119.22
CAT 0300 CURRENT AMT $ 564,246.63 $ 0.00$ 552,167.89

CAT NO0301 C-22-BV

0525 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500
EACH 0.000 0.00
46,142.80000 0.500 23,071.40
0530 206-00000 *STRUCTURE EXCAVATION CMO 7 0.000 0.000
cY 0.000 0.00
7.18000 0.000 0.00
0531 206-00000 STRUCTURE EXCAVATION CMO #7 508.000 508.000
cy 0.000 0.00
9.40000 508.000 4,775.20
0535 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO 7 0.000 0.000
cY 0.000 0.00
17.54000 0.000 0.00
0536 206-00100 *STRUCTURE BACKFILL (CLASS 1) CMO #7 1,003.000 1,003.000
cy 0.000 0.00
24.54000 1,003.000 24,613.62
0540 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO 7 0.000 0.000
cY 0.000 0.00
42.90000 0.000 0.00
0541 206-00360 MECHANICAL REINFORCEMENT OF SOIL CMO #7 742.000 742.000
cy 0.000 0.00
57.84000 742.000 42,917.28
0545 206-01783 *SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0550 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 81.710 81.710
TON 0.000 0.00

64.04000 81.710 5,232.71
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CAT NO0301 C-22-BV

0553 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CUTOFFS LESS 44.000 44.000
THAN 10 FEET (CO7)
LF 0.000 0.00
46.81000 44.000 2,059.64
0554 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) CMO #7 912.150 912.000
LF 0.000 0.00
58.51000 912.000 53,361.12
0555 502-08375 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) DELETED BY 0.000 0.000
CcMO 7
LF 0.000 0.00
46.14000 0.000 0.00
0556 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 0.000 0.000
CUT-OFFS. ..DELETED BY CMO 7
LF 0.000 0.00
36.91000 0.000 0.00
0560 504-04410 BLOCK FACING 4,306.000 4,306.000
SF 0.000 0.00
7.30000 4,306.000 31,433.80
0561 504-06100 GROUND NAILED WALL CIP CMO #8 5,299.000 2,660.000
SF 0.000 0.00
21.66000 2,660.000 57,615.60
0565 515-00120 *WATERPROOFING (MEMBRANE) 515.000 515.000
sy 0.000 0.00
8.00000 515.000 4,120.00
0570 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000
LF 0.000 0.00
128.17000 76.000 9,740.92
0575 601-01000 CONCRETE CLASS B 94.700 94.700
cy 0.000 0.00
277.88000 94.700 26,315.24
0580 601-03040 *CONCRETE CLASS D (BRIDGE) DELETED BY CMO 7 0.000 0.000
cY 0.000 0.00
384.52000 0.000 0.00
0581 601-03040 CONCRETE CLASS D (BRIDGE) CMO #7 273.000 273.000
cy 0.000 0.00

446.25000 273.000 121,826.25
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CAT NO0301 C-22-BV

0585 602-00000 *REINFORCING STEEL 997.000 997.000
1B 0.000 0.00
0.72000 997.000 717.84
0590 602-00020 *REINFORCING STEEL (EPOXY COATED) DELETED BY CMO 7 0.000 0.000
1B 0.000 0.00
0.82000 0.000 0.00
0591 602-00020 REINFORCING STEEL (EPOXY COATED) CMO #7 55,070.000 55,070.000
1B 0.000 0.00
0.88000 55,070.000 48,461.60
0595 604-25000 *VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,973.17000 1.000 4,973.17
0600 606-11030 *BRIDGE RAIL TYPE 10M DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
82.03000 0.000 0.00
0601 606-11030 BRIDGE RAIL TYPE 10M CMO #7 255.000 255.000
LF 0.000 0.00
105.88000 255.000 26,999.40
0605 613-00200 *2 INCH ELECTRICAL CONDUIT DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0606 613-00200 2 INCH ELECTRICAL CONDUIT CMO #7 132.000 132.000
LF 0.000 0.00
12.47000 132.000 1,646.04
0607 613-00100 1 INCH ELECTRICAL CONDUIT CMO #7 41.000 41.000
LF 0.000 0.00
18.83000 41.000 772.03
0610 618-00163 *PRESTRESSED CONCRETE I (BT63) DELETED BY CMO 7 0.000 0.000
LF 0.000 0.00
158.94000 0.000 0.00
0611 618-00142 PRESTRESSED CONCRETE I (BT42) CMO #7 379.000 379.000
LF 0.000 0.00

169.18000 379.000 64,119.22
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CAT NO0301 C-22-BV
0612 700-70034 F/A TEMPORARY SHORING CMO 18 15,761.800 15,761.800
FA 0.000 0.00
1.00000 15,761.800 15,761.80
CAT 0301 CURRENT AMT $ 672,703.40 $ 0.00$ 615,533.88
CAT NO0302 C-22-I (MINOR)
0615 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0620 206-00000 *STRUCTURE EXCAVATION 130.000 130.000
cY 0.000 0.00
7.18000 130.000 933.40
0625 206-00100 *STRUCTURE BACKFILL (CLASS 1) 112.000 112.000
cy 0.000 0.00
17.54000 112.000 1,964.48
0630 206-00510 FILTER MATERIAL (CLASS A) 55.000 55.000
cY 0.000 0.00
87.16000 55.000 4,793.80
0635 601-03030 *CONCRETE CLASS D (BOX CULVERT) 72.000 72.000
cy 0.000 0.00
410.16000 72.000 29,531.52
0640 602-00000 *REINFORCING STEEL 11,292.000 11,292.000
1B 0.000 0.00
0.72000 11,292.000 8,130.24
CAT 0302 CURRENT AMT $ 51,505.81 $ 0.00$ 51,505.81
CAT NO0303 C-22M (MINOR)
0645 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
6,152.37000 1.000 6,152.37
0650 206-00000 *STRUCTURE EXCAVATION 84.000 84.000
cy 0.000 0.00
7.18000 84.000 603.12
0655 206-00100 *STRUCTURE BACKFILL (CLASS 1) 148.000 148.000
cY 0.000 0.00
17.54000 148.000 2,595.92
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CAT NO0303 C-22M (MINOR)

0660 601-03030 *CONCRETE CLASS D (BOX CULVERT) 81.000 81.000
cYy 0.000 0.00
410.16000 81.000 33,222.96
0665 602-00000 *REINFORCING STEEL 10,695.000 10,695.000
LB 0.000 0.00
0.72000 10,695.000 7,700.40
CAT 0303 CURRENT AMT $ 50,274.77 $ 0.00$ 50,274.77

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0670 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0675 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0680 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0685 700-70220 F/A PHONE SERVICE LONG DISTANCE 786.610 768.610
FA 0.000 0.00
1.00000 768.610 768.61
CAT 0400 CURRENT AMT $ 31,786.61 $ 0.00$ 31,768.61

PROJECT TOTAL CURRENT AMT § 8,590,877.02 $ 0.00 s 8,417,795.06



